

**Enumclaw Periodic SMP Update Schedule 2.28.19 (for project management)**

<b>Date</b>	<b>Action</b>	<b>Grant Task</b>
Feb 6	Draft Gap Analysis Report to City for review	N/A
Feb 15	Provide Gap Analysis comments back to Watershed	N/A
Feb 28	Planning Commission Introductory Meeting (City powerpoint)	N/A
March 13	Watershed to provide Draft SMP code amendments, Revised Gap Analysis, and SEPA Checklist to City for review	N/A
March 27	Provide Ecology with public notice information (14 days prior to public comment period)	N/A
March 27	Notify Commerce, provide Draft SMP Amendments and Periodic Review Checklist to Ecology, post on website	4.1, 4.2 (Review SMP and draft revisions, if needed)
April 10 – May 10	Joint Public comment period, SEPA Determination (30 days)	N/A
April 25	Hold joint Public Hearing and Open House before Planning Commission (Watershed to attend)	N/A
May 10 – May 17	Respond to public comments (within 30 days of close of public comment period, goal of 14 days), Revise documents as needed	N/A
May 20	Submit to Ecology SMP amendments, Periodic Review Checklist, SEPA products, GMA notice, public hearing record, and response to comments received, Ecology review period begins	5.1, 5.2, 5.3, 5.4, 5.5 (Local SMP Adoption Process)
June 19	Receive initial determination from Ecology (30 days)	N/A
June 19 – June 28	Revise documents post Ecology review, as needed	N/A
July 8	Public Hearing before City Council and ordinance – first reading	N/A
July 22	City Council 2 <sup>nd</sup> reading - adoption of SMP amendments	5.6 (Local SMP Adoption Process)
August 5	Submit to Ecology locally adopted SMP amendments & periodic review checklist	5.6 (Local SMP Adoption Process)